EABT COAST CONTRACTING

SUNSET BEACH WASTEWATER COLLECTION SYSTEM

b |2 | Task Name | Duration Start Finish November  December _ 'January February _ March  April | May dune | July | Aupust |September  |Qctobar | Mowembar
1 [Ed  SECTION31,3233,34 85days  Men 11/30/00 Fri 31510 " I
2 |  LAYOUT & EROSION CONTROL 14days  Wed 12/9/08  Thu 12/24/08 1
3 | 4831 LF GRAVITY SEWER & 19 MANHOLES 51days  Mon 121409  Tue 20010 | |
4 'f]  BORE&JACK4DLF 14" 10days  Mon1HM&10  Fri 42310 [
5 [  LOW PRESSURE FORCE MAIN 49870 LF 66days  Mon 12/21/09 Fri 3/5110 [ '
6 |Ed  TESTING & AS BULTS 38days  Friv22M0 Fri 3/5H0 |
7 [  PAVEMENT REPAIR 72days  Tue 121500 Fri 3/5/10
8 [  SEEDING & CLEAN-UP 72days  Tue 1211509 Fri 3/5/10
5
10 54  SECTION 1 OYSTER BAY TSdays  Mon222110  Mon 517110
TR v LAYOUT & EROSION CONTROL 14days  Mon222110  Tue 3910 ]
124 MILLING EXISTING ASPHALT 21 days Mon 3110 Wed 3/2410 ::|
13 7  BOREUNDER 179 10days  Mon3HMNO  Fri3H2M0 [==]
14 |E]  TIETOLIFT STATION Sdays  Mon3M15M0  Sat3n20M0 )
|16 |7 6671 LF GRAVITY SEWER, 35 MANHOLES B0days  Tue2/8/10  Sun5S8M0 | ]
16 | LOW PRESSURE FORCE MAIN 10days  Mon 412110 Fri 42310 =]
17 |5 TESTING & AS- BUILTS 47days  Fr26/10  MonSHTNO [ ]
18 |Ed  REPAIRABC OPEN TO TRAFFIC TSdays  Mon2/22/10  Mon 5710 I ]
19 |[F§  PAVE STREETS 22 days Fri4/2310  Mon 51710 ]
20 |[[§  SEEDING & CLEAN-UP 75days  Mon2/22H0  Mon 517110 | [ ]
2
22 |  SECTION 1 FORCE MAIN 59days  MonSHMTAO  Thu7i22/10 | [Cerees
2 [ LAYQUT & EROSION CONTROL 23days  Mon 5M7M0 Fri 611110 | (=]
| 24 [  DIRECTIONAL BORES 10days  Tue 5/25/10 i =l
25 |4  TIE TO COLONY LIFT STATION Tdays  MonS/17/10  Mon 524110 | ]|
2% [  LOW PRESSURE FORGCE MAIN 20000 LF 59days  MonSMTMO  Thu7/22M0 | ]
27 [  PAVEMENT REPAIR 59days  Mon51710  Thu7/22M0 [ |
28 [§  TESTING & AS-BUILTS 25days  Thu®/2410  Thu7/22M0 | |
290 [  SEEDING & CLEAN-UP 59days  MonSM7HM0  Thu7/22M0 [ |
30
3= SECTION 2.1 EAST 62days  Thu7/22110  Wed 9/20/10 |
T8 |E  LAYOUT & EROSION CONTROL 14days  Thu7/22/10 Fri 8/6/10 | |
| 33 |G  DIRECTIONAL BORES 10days  Mon&2/10  FrigHano [==]
34 B  LOWPRESSURE FORCE MAIN 24750 LF 62days  Thu7/22/10  Wed 9/29/10 [ |
. 35 |  PAVEMENT REPAIR 62days  Thu?7/2210  Wed 92910 [ |
3% |  TESTING & AS-BULLTS 21days  Mon©/8/10  Wed /29110 [—
37 |  SEEDING & GLEAN-UP 62days  Thu?7/22M10  Wed 92910 [+ ]
. ﬁ_'l
T38| ] SECTION 2.182.2 WEST S§2days Wed 922110  Fri 1411910 [ |
4 |F  LAYOUT & EROSION CONTROL 15days  Wed /2210 Fri 1048110 | [—
41 |E§  LOW PRESSURE FORGE MAIN 24750 LF 52days  Wed 9/22M0  Fri 111810 ! [ ]
42 |  PAVEMENT REPAIR 52days  Wed 9122110  Fri11/19M0 | [ =]
4 |  TESTING&ASBULTS 12days  Sat11%6M0  Fri 111810 : -
4 [  SEEDINGACLEAN-UP S2days  Wed922/10  Fri1s/1910) - = —— s —— P | e
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EAST COAST CONTRACTING

SUNSET BEACH WASTEWATER COLLECTION SYSTEM

ID_[5 _ [TaskName [ Dustion | Stam____|___ Finish___[November _ |December  |Januery [February  {March | Apnil IMay, [ June Lduly lAupust_____ISeptember | October INovember___|
45
46 |T§  TIE TOEXISTING LIFT STATION SUNSET QUARTERS 16.5days  Fri111210  Tue 11/3010 [ |
Project: SUNSET BEACH 12-4 Task [ ] progress M  Summary RN ExoraiTasks | | Deadine
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